

Action plan for the implementation of IVM in SEAR in 2007

	What?	When?	How ?	Who?
1.	Present workshop report and a concept note to the WHO regional meeting of malaria programme managers, Thailand	February March, 2007	WHO/SEARO and Temporary Advisers to the IVM workshop 12/2006	WHO/SEARO
2.	Ensure financial support to the IPVM Pilot projects in Sri Lanka, beyond July 2007	January March, 2007	Consultation with WHO and FAO Sri Lanka, Rome and Geneva	WHO/SEARO
3.	Develop a full-fledged IVM training curriculum (including a Monitoring and Evaluation system)	January June, 2007	Consultation with WHO, FAO and related experts Use outputs of meeting of malaria programme managers, Thailand	Funded by WHO, by VCRC and Mahidol University
4.	Carry out the first 5 IVM courses in SEAR	November, 2007	22 participants	Funded by WHO and by VCRC
5.	Ensure start of the bi-regional GEF project before end of 2007	January - June, 2007	Follow-up with GEF office in Nairobi to accelerate the start of the PDF B phase	WHO/SEARO
6.	Prepare presentation for the high-level Environment and Health Ministerial Meeting , Bangkok	May- June, 2007	Consideration of IVM and IPVM in policy changes	WHO/FAO/UNEP/TWG
7.	Formation of national operational IVM committees	June December, 2007	Sensitization within and between ministries at national level and with NGOs;	Agriculture, Health, Environment, Universities, Education, Research Institutes. and WHO/FAO
8.	Formulate IVM and IPVM projects in all SEAR countries	June December, 2007	Consultation with WHO, FAO and related experts Use existing WHO document	All workshop participants, support from WHO/SEARO National IVM stakeholders
9.	Donor sensitization at international level	All of 2007		Country offices, FAO, WHO/TDR
10.	Develop a Monitoring and Evaluation system	January-March 2007		WHO/SEARO and Temporary Advisers to the workshop